
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the unincorporated communities of City Terrace, East Pasadena, 
East San Gabriel, Hacienda Heights, Malibu Bowl, Malibu Vista, and Monte Nido.

SUBJECT

November 09, 2010

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR VARIOUS PUBLIC WORKS CONTRACTS
IN THE UNINCORPORATED COMMUNITIES OF CITY TERRACE,
EAST PASADENA, EAST SAN GABRIEL, HACIENDA HEIGHTS,

MALIBU BOWL, MALIBU VISTA, AND MONTE NIDO
(SUPERVISORIAL DISTRICTS 1, 3, 4, AND 5)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

•  Project ID No. RDC0013792 – Eastman Avenue, et al., Phase 2, reconstruction of roadway 
pavement and construction of curb and gutter, driveways, sidewalk, curb ramps, and stabilization 
geotextile, in the unincorporated community of City Terrace, for changes related to constructing 
sidewalk, retaining wall, and additional curb; relocating drain at stairway; and mobilization for 
concrete pour, with an increase in the contract amount of $34,614, being performed by Pena 
Grading & Demolition, Inc.
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•  Project ID No. RDC0014166 – Duarte Road, et al., reconstruction and resurfacing of roadway 
pavement and construction of roadway drainage facilities, curb and gutter, driveways, sidewalk, and 
curb ramps, in the unincorporated communities of East Pasadena and East San Gabriel, for changes 
related to variations in bid quantities, with an increase in the contract amount of $10,104.52, being 
performed by Bannaoun Engineers Constructors.

•  Project ID No. RDC0015134 – Calamigos Road, et al., resurfacing of existing roadway pavement, 
in the unincorporated communities of Malibu Vista and Monte Nido, for changes related to 
changeable message boards and constructing additional roadways, with an increase in the contract 
amount of $191,154, being performed by Manhole Adjusting, Inc.

•  Project ID No. RDC0015151 – Newell Road at Corral Canyon Road and Fairside Road, 
construction of a retaining wall and reconstruction of roadway pavement on Newell Road, in the 
unincorporated community of Malibu Bowl, for a change related to additional asphalt pavement, with 
an increase in the contract amount of $13,000, being performed by Calex Engineering Company.

•  Project ID No. RMD1467136 – Countrywood Avenue, et al., reconstruction and resurfacing of 
roadway pavement and reconstruction of sidewalk, driveways, and curb and gutter, in the 
unincorporated community of Hacienda Heights, for changes related to additional slurry, concrete, 
and tree trimming, with an increase in the contract amount of $44,389.61, being performed by All 
American Asphalt.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain the approval from the County of Los Angeles 
Board of Supervisors (Board) for changes in various public works contracts in support of the timely 
completion of the projects while avoiding delays and the potential for claims.  The descriptions of the 
changes, estimated costs, and the necessary time extensions are listed in the enclosure for each 
contract.  

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's approval are 
changes in work in excess of the Director's delegated limits, which are required to complete Project 
ID Nos. RDC0013792, RDC0014166, RDC0015134, RDC0015151, and RMD1467136.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts range from $13,000 to $191,154.
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Funding for these projects is as follows:

Project ID No. RDC0013792 is included in the First Supervisorial District's Road Construction 
Program in the Fiscal Year 2010-11 Road Fund Budget.
 
Project ID No. RDC0014166 is included in the Fifth Supervisorial District's Road Construction 
Program in the Fiscal Year 2010-11 Road Fund Budget.

Project ID Nos. RDC0015134 and RDC0015151 are included in the Third Supervisorial District's 
Road Construction Program in the Fiscal Year 2010-11 Road Fund Budget.

Project ID No. RMD1467136 is included in the Fourth Supervisorial District's Road Construction 
Program in the Fiscal Year 2010-11 Road Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The subject contracts for the construction of public works improvements were awarded by your 
Board to a responsible contractor with the lowest responsive bid in accordance with the State Public 
Contract Code, your Board's directives, and as recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

Respectfully submitted,

GAIL FARBER

Director

GF:JTS:bc

Enclosures

c: Chief Executive Office
County Counsel
Executive Office
Office of Affirmative Action Compliance
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CHANGES IN WORK (APPROVE) 
November 9, 2010 
 
 
 
PROJECT ID NO. RDC0013792 – EASTMAN AVENUE, ET AL., PHASE 2 (in the 
unincorporated community of City Terrace), Supervisorial District 1, 
Contractor:  Pena Grading & Demolition, Inc. 
 
Project Description: 
 
Reconstruction of roadway pavement; construction of curb and gutter, driveways, 
sidewalk, curb ramps, and stabilization geotextile; and the performance of other 
appurtenant work on Eastman Avenue, Bostwick Avenue, and Herbert Avenue. 
 
Changes in Work: 
 
(1) Construct sidewalk   $  9,669.00 
(2) Relocate drain at stairway 2,000.00 
(3) Construct retaining wall 13,195.00 
(4) Construct additional curb 8,000.00 
(5) Mobilization for additional concrete work   1,750.00 
   
 Total $34,614.00 
 
Description of Changes: 
 
(1) It is necessary to construct a full width sidewalk on the west side of Eastman 
Avenue to match the existing sidewalk on the east side of the street.  This work is not 
shown on the plans. 
 
(2) It is necessary to relocate the existing drain line under the new stairway on 
Eastman Avenue to prevent water from draining into the stairway. 
 
(3) It is necessary to construct a retaining wall on Eastman Avenue to prevent soil 
displacement and keep the existing roadway in place. 

 
(4) It is necessary to construct new curb at the back of the new walkway on 
Eastman Avenue in order to protect the exposed footings of the existing retaining walls. 

 
(5) It is necessary to remobilize the concrete subcontractor to build the new stairway 
on Eastman Avenue after the design was changed to meet the conditions in the field. 
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The costs for Items 3 and 4 and most of Item 1 are based on contract unit prices.  The 
cost for Item 2 is based on time and materials as provided in Subsection 3-3 of contract 
specifications.  The cost for Item 5 and the remainder of Item 1 were negotiated as 
provided in Subsection 3-3 of contract specifications. 
 
Fifteen additional working days will be required because of these changes. 
 
FINANCIAL INFORMATION: 
 
Funding for these changes is included in the First Supervisorial District's Road 
Construction Program in the Fiscal Year 2010-11 Road Fund Budget. 
 
Revised Contract Amount: 
 

Original contract amount $1,140,054.00 
Changes in work to be approved      34,614.00 

 
Revised contract amount $1,174,668.00 

 
 Percent total change to original contract amount 3.0% 
 
JRP:ss 
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CHANGES IN WORK (APPROVE) 
November 9, 2010 
 
 
 
PROJECT ID NO. RDC0014166 - DUARTE ROAD, ET AL. (in the unincorporated 
communities of East Pasadena and East San Gabriel), Supervisorial District 5, 
Contractor:  Bannaoun Engineers Constructors. 
 
Project Description:  
 
Reconstruction and resurfacing of roadway pavement; construction of roadway drainage 
facilities, curb and gutter, driveways, sidewalk, and curb ramps; and the performance of 
other appurtenant work. 
 
Changes in Work: 
 
Variations in bid quantities    $10,104.52  
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract prices reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The cost for these changes was based on contract unit 
prices. 
  
No additional working days will be required because of these changes. 
 
Financial Information: 
 
Funding for these changes in work is included in the Fifth Supervisorial District's Road 
Construction Program in the Fiscal Year 2010-11 Road Fund Budget. 
 
Revised Contract Amount: 
 

Original contract amount $543,160.81 
Changes in work previously approved  
    by your Board 14,250.00 
Changes in work to be approved    10,104.52 
 
Revised contract amount $567,515.33 
 
Percent total change to original contract amount 4.4% 

 
PB:en 
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CHANGES IN WORK (APPROVE) 
November 9, 2010 
 
 
 
PROJECT ID NO. RDC0015134 – CALAMIGOS ROAD, ET AL. (in the unincorporated 
communities of Malibu Vista and Monte Nido), Supervisorial District 3, 
Contractor:  Manhole Adjusting, Inc. 
 
Project Description: 
 
Resurfacing of existing roadway pavement and the performance of other appurtenant 
work. 
 
Changes in Work: 
  
(1) Changeable message boards $    6,000.00 
(2) Additional roadways        185,154.00 

 
 Total $191,154.00 
 
Description of Changes: 
 
(1) Four changeable message boards are required throughout the duration of the 
project to inform motorists of the construction.   
 
(2) The roadway preservation work will be extended to include Seabreeze Drive, 
Vistamar Drive, and Corral Canyon Road. The work includes the construction of an 
asphalt aggregate membrane and modified slurry seal.  The work is needed in order to 
extend the life of the pavement of these roads. 
 
The cost for Item 1 is based on time and materials as provided in subsection 3-3 of the 
contract specifications.  The cost for Item 2 is based on contract unit prices. 
 
Four additional working days will be required because of these changes. 
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Financial Information: 
 
The project cost will be financed with State Proposition 1B Transportation Bond funds 
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety 
Account of 2006.  Funding for these changes is included in the Third Supervisorial 
District′s Road Construction Program in the Fiscal Year 2010-11 Road Fund Budget. 
 
Revised Contract Amount: 
 

  Original contract amount $   947,152.00 
Changes in work to be approved      191,154.00 
 
Revised contract amount $1,138,306.00 

 
 Percent total change to original contract amount     20% 
  
CSM:ss 
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CHANGE IN WORK (APPROVE) 
November 9, 2010 
 
 
 
PROJECT ID NO. RDC0015151 – NEWELL ROAD AT CORRAL CANYON ROAD AND 
FAIRSIDE ROAD (in the unincorporated community of Malibu Bowl), 
Supervisorial District 3, Contractor:  Calex Engineering Company. 
 
Project Description: 
 
Construction of a retaining wall and reconstruction of roadway pavement on Newell 
Road. 
 
Change in Work: 
 
Additional asphalt pavement  $13,000.00 
 
Description of Change: 
 
Unanticipated damage to existing asphalt concrete pavement on Newell Road requires 
an additional stretch of road to be resurfaced.  This work is not shown on the plans. 
 
The cost for this work is negotiated as provided in Subsection 3-2 of the contract 
specifications.   
 
Three additional working days will be required because of this change. 
 
Financial Information: 
 
We are seeking reimbursement for a portion of the project cost under Federal and State 
disaster assistance programs.  Funding for this change in work is included in the Third 
Supervisorial District's Road Construction Program in the Fiscal Year 2010-11 Road 
Fund Budget.  
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Revised Contract Amount: 
 
 Original contract amount  $2,174,766.50 
 Changes in work previously approved 
     by your Board 24,500.00 
 Change in work to be approved      13,000.00 
 
 Revised contract amount $2,212,266.50 
 
 Percent total change to original contract 1.7% 
 
AMF:en 
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CHANGES IN WORK (APPROVE) 
November 9, 2010 
 
 
 
PROJECT ID NO. RMD1467136 – COUNTRYWOOD AVENUE, ET AL. (in the 
unincorporated community of Hacienda Heights), Supervisorial District 4, 
Contractor:  All American Asphalt. 
 
Project Description: 
 
Reconstruction and resurfacing of roadway pavement; reconstruction of sidewalk, 
driveways, and curb and gutter; and the performance of other appurtenant work. 
 
Changes in Work: 
 
(1) Additional slurry, concrete, and tree trimming      $12,006.86 
(2) Additional unclassified excavation and disposal    51,580.00 
(3) Revision to unit prices of unclassified excavation and  
   crushed miscellaneous base       (19,197.25) 
 
 Total $44,389.61 
 
Description of Changes: 
 
(1) To meet the intent of the design, it is necessary to install additional quantities of 
curb and gutter, trench backfill, and perform additional tree trimming. 
 
(2) It is necessary to compensate the contractor to remove additional asphalt 
concrete, Macadam, and existing base to accommodate the recommended new asphalt 
concrete.  This work is not shown on the plans. 
 
(3) The unit prices for excavation and crushed miscellaneous base were renegotiated 
due to a redesign of the roadway.       
 
A portion of the cost for Item 1 is based on contract unit prices.  The remaining cost for 
Item 1 and the costs for Items 2 and 3 are negotiated as provided in Subsection 3-2 of 
the special provisions. 
 
Nine additional working days will be required because of these changes. 
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Financial Information: 
 
Funding for these changes in work is included in the Fourth Supervisorial District's Road 
Construction Program in the Fiscal Year 2010-11 Road Fund Budget. 
 
Revised Contract Amount: 
 
 Original contract amount      $2,342,985.00 
 Changes in work previously approved 
     by your Board       358,435.20 
 Changes in work to be approved         44,389.61 
 
 Revised contract amount $2,745,809.81 
 
 Percent total change to original contract amount 1.9% 
 
AMF:en 
 
 
 




